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Weekly Construction Update 
 
 

 

Work Completed: August 13 – August 19, 2009 

 Continued mobilizing equipment, labor, and materials necessary for access road construction and 
site preparation activities.  Temporary construction trailers were mobilized to site to support 
project field staff. 

 Completed clearing and grubbing activities along the route of the proposed access road leading 
from Staging Area 3 towards the Kalamazoo River. 

 Continued installing soil erosion and sedimentation control measures (i.e., silt fencing) along the 
access road location off Riverview Drive. 

 Continued constructing an access road from Riverview Drive to Staging Area 3. 

 Completed construction activities associated with improvement of the existing railroad crossing. 

 Began clearing and grubbing activities along the northern side of Kalamazoo River in Removal 
Areas 1 through 5A. 

 Completed additional maintenance and removal activities associated with the gas utility buffer 
zone in the former Plainwell Impoundment TCRA area. 
 

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities 

Date 
Estimated Quantity 
Non-TSCA material 

(cubic yards) 

Number of Truck 
Loads Non-TSCA 

material 

Weekly Total 0 0 

2009 Total 0 0 

Note: All values are unofficial, estimated quantities, subject to revision/verification. 

Work Planned: August 20 – August 26, 2009 

 Complete installing soil erosion and sedimentation control measures (i.e., silt fencing) along the 
access road location off Riverview Drive. 

 Complete constructing the access road from Riverview Drive to Staging Area 3. 

 Continue mobilizing equipment, labor and materials necessary to support access road 
construction and site preparation activities. 

 Continue clearing and grubbing activities in Removal Areas 1 through 5A. 

 Begin the construction of a haul road leading from Staging Area 3 to the Kalamazoo River. 
Aggregate used in the construction of this haul road will be taken from existing haul roads 
developed for the former Plainwell Impoundment TCRA project. 

 Begin the construction activities associated with Staging Area 3. Activities will include stripping 
and stockpiling topsoil, performing general grading, and constructing a perimeter berm. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2009 

Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop 
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes 
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional 
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling. 
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Kalamazoo River Study Group 

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress – 2009 
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
No. 2 Dam Area 
Design Report. 
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Health & Safety Update 

 3 Loss Prevention Observations (LPOs) were completed during this period.  

A total of 6 LPOs have been completed for the project to date. 

 

Weather Summary  

 Clearing and grubbing activities were limited on August 17th due to heavy rain.   

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  

Exceedances? N/A   No   Yes   If yes, explain:  

 

Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons (Staging Area 3)  

Testing Performed this Week?  No   Yes  

Exceedances?  N/A   No   Yes   If yes, explain:  

 

Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes   (if yes, list Removal Area here) 

Cleanup Standard Achieved?  N/A   Yes    No   If no, explain:  

 

Issues Encountered/Solutions Advanced 

 None. 

 

 
Equipment on Site 
 

Equipment List 
Number 
Onsite 

Komatsu PC-300 Excavator w/Shear Attachment 1 

John Deere JD-50 Mini-Excavator 1 

John Deere 450 Dozer 1 

Komatsu D51 Dozer 1 

Komatsu 380 loader 1 

Sakai Smooth Drum Roller 1 

Vermeer Stump Grinder 1 

Vermeer Chipper 1 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 
 

Individual/Affiliation 8/13/09 8/14/09 8/15/09 8/16/09 8/17/09 8/18/09 8/19/09 

Terra Contracting Staff 8 8 8  10 10 10 

        

Georgia-Pacific Staff        

Garry Griffith       X 

Chase Fortenberry        

        

ARCADIS Staff        

EJ Suardini  X       

Michelle Rumler         

Mike Kohagen     X X X 

Ben Lawrence X X X  X X X 

Nick Harmer X X X  X X X 

Steve Garbaciak         

Eric Hritsuk        

Matt Bowman      X X 

        

Oversight Personnel        

Mike Ribordy/USEPA OSC      X  

Sam Borries/USEPA OSC        

Weston Personnel        

        

Other Agency Staff        

Paul Bucholtz/MDEQ      X  

CDM Personnel        

        

Other Subcontractors        
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Photos from August 13 – August 19, 2009 

 
Compacting 21AA road aggregate on the access 

road to Staging Area 3. 
 

 
Grinding stumps as part of clearing and grubbing 

activities near Removal Area 3A. 

 
Grading activities associated with the access road 

construction to Staging Area 3. 
 

 
Excavating as part of the additional removal and 

maintenance activities in the gas buffer zone of the 
Former Plainwell Impoundment TCRA. 
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Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Targeted Removal Areas – Plainwell No. 2 Dam Area 

 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

 


